PART Il

APPENDICES

APPENDIX C: DATA ELEMENTS FOR 2F/2S COGNIZANCE
AND SECONDARY ITEM REPAIR PROGRAM REPORT

1. Specific Data Fields:

Field Legend
(1) To

(2) Reporting Activity

(3) Report Period
(4) Signature

(5) Funding Document

(6) Nomenclature

(7) National Stock Number

(8) Local Job Order Number

(9) Start Date

(10) Quantity Authorized

Data Element

Appropriate repair program manager address.

The activity name and the organization code
that prepares the report.

Month and year.
Self-explanatory.

Number of each project order (PO), work
request (WR) and amendment which provided
the funds for item repair. If the repair of an item
is split funded between a PO and a WR,
numbers and funding data will be shown for
each document.

Nomenclature, definitive description and serial
or registry numbers for each item, as
appropriate.

Self-explanatory.

Customer order number for each line item listed
on each PO, WR and/or amendment thereto, by
which the repair activity locally controls the item
repair.

For each unit or item authorized repair, year
and julian date that repairs actually begin.

The number of units authorized by funding
documents listed in Column 5.
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Field Legend

(11) Quantity Completed

(12) Percent Complete

(13) Completion

(14) Estimated Repair Cost

(15) Funds Authorized

(16) Funds Expended

Data Element

Quantity for which repair is actually completed.

Two quantities are shown. The upper quantity
reflects the current percentage complete. The
lower reflects that completed at end of last
reporting period (i.e., 80/65). When no
difference exists between the two quantities, or
when a zero % completion is shown and
Column 16 shows a fund expenditure, Column
18"Remarks" will carry an explanation.

For each unit or item being repaired, the year,
date and julian date that repairs are planned for
completion, and then the date that repairs are
actually completed. If the scheduled
completion date is later than the NAVSEA
required completion date, recommended
alternative actions (such as farm out), will be
detailed in Column 18 "Remarks".

The repair activity estimated cost to repair the
equipment. This estimate may fluctuate as
equipment is opened, inspections are made
and repairs started. Such fluctuations will be
explained in Column 18 "Remarks" and in the
case of an increase, reflected in Column 17, if
the increase exceeds funds provided (Column
15).

The amount of funds from each PO/WR Military
Interdepartmental Purchase Request (MIPR) or
amendments thereto authorized to be spent on
each item, as shown in the funding
document(Column 5). If these documents do
not cite a specific amount for the item and the
funds provided will cover the estimated repair
cost, then the cost will be entered in this
column as well as Column 14.

All funds obligated to date against authorized
funds. These amounts will be broken down to
show how funds were expended, using the
following codes as a prefix to the dollar amount:
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Field Legend

(17) Added Funds Needed

(18) Remarks

Data Element

F - Farmed Out (This will apply to all SUPSHIP
Boat Repair Contracts)

| — Inspection

L - Labor and Overhead

P — Parts

MC - Material Commitments

This column should be blank if funds granted
under Column 15 are sufficient to complete
work authorized. If additional funds are
required, or if funds provided are in excess of
need, the explanation is to be provided under
Column 18, "Remarks".

In addition to data included in this column as a
result of entries in Columns 5 - 17, other
pertinent data will be entered, (i.e., awaiting
repair parts, item inspected only, beyond
economical repair).

2. The last page of each monthly report will show a financial summary for each

individual document, as listed below:

Project Order/Work Request (PO/WR)

Funds Authorized
Funds Committed
Funds Expended

Funds Available for Reprogramming

3. To assist the repair program manager in equitably distributing repair program work,
the last page of each monthly report from Naval Shipyards and ship repair facilities may
include a production shop workload status as in the following example:
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PRODUCTION SHOP WORKLOAD FORECAST

SHOP PRESENT 3 MONTH PROJECTION
11-26 Medium High

17 High High

31 Medium Medium

36 High Medium

38 Medium Medium

41 High Medium

51 Light Medium

56 High Medium

67 High Medium

4. When requested by the repair program manager, on the funding or tasking

document, the Report will also include related authorized work, such as manufacture, first
article tests, and cannibalization.
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